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MEETING NOTES

EPA Region 5§ Records Ctr.
@ MONTGOMERY WATSON (MMMMMWWH
248027
Date: August 26, 1997
Date of Meeting: August 20, 1997 Time: 9:00 p.m.
Location:  Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jack Gilbraith, Envirocon, Inc.
Bill Whealy, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject: Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner asked the Attendees whether they had issues regarding the June 15, 1997
Pre-Construction Meeting Notes. No issues were raised.

o

Envirocon indicated that soil excavation in Cap Repair Area 3 and grading activities in Cap
Repair Area 5 will continue for the remainder of the week. Trenching for the LCS and soil
stripping in Areas 1, 2, and 4 was tentatively scheduled for the following week. Envirocon
indicated their mechanical subcontractor, RET, intended to begin the LCS trenching from the
top of Mt. Hoy.

3. Jerry Hartwig indicated that the FPD is still looking for additional clay borrow sources, and
has several leads. Montgomery Watson again indicated that there would be cost and
schedule implications to the project if sufficient clay borrow was not available. Walter
Buettner suggested pre-testing any possible borrow sources to confirm the matenal’s
‘uitability and geotechnical properties prior to material delivery to the Cite. Walter Buettner
and John McDonough further suggested that the FPD make arrangements to get clay
material from or'y one or two borrow sources.



N

Walter Buettner indicated that Montgomery Watson is evaluating the possible installation of
a lift station at manhole MH-3 to connect the North Stormwater Pipe to the LCS.
Montgomery Watson will provide a design modification to Envirocon for cost estimating.

Bill Whealy, Envirocon, requested a temporary electrical tie-in into the FPD’s power supply.
John McDonough will prepare a letter requesting this tie-in.

Walter Buettner indicated that Montgomery Watson is preparing a work plan for subsurface
sampling between manhole MH-1 and MH-2, and is also prepaning the draft O&M plan.

Jerry Harntwig observed that pockets of clay were being excavated from Area 3. and
requested that Envirocon separate and stockpile this matenal for possible use on other cap
repair areas. Walter Buettner suggested pre-testing the stockpiled matenal to confirm the
material’s suitability and geotechnical properties. -
Area 2 Berm: Jerry Hartwig requested that Montgomery Watson evaluate a soil berm on the
north side of Cap Area 2, and determine whether that berm must be excavated. Walter
Buettner indicated that Montgomery Watson will re-examine the soil borings conducted
during the Pre-Construction investigation to confirm if the berm is within the cap repair area.

Action Items:

1. Montgomery Watson will prepare possible LCS design modifications and cost estimated
to install a lift station at manhole MH-3.

John McDonough will continue discussing the cap repair schedule with Envirocon.

3. Montgomery Watson will provide FPD with draft copies of:

[3S]

- O&M plan;

Meeting Notes Pfepared By:

- Addendum to Sampling Plans;

Bran Griesemer Walter Buettner
Montgomery Watson Montgomery Watson
cc:  Michael E. Bellot, U.S. EPA

Rick Lanham, [EPA

Joseph Benedict, Forest Preserve District

Kostas Dovantzis, Tetra Tech EM, Inc.

Kurt Lindland, U.S. EPA Assistant Regional Counsel
Peter Vagt, Montgomery Watson

Tom Blair, Montgomery Watson
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MEETING NOTES
@ MONTGOMERY WATSON

Date: September 12. 1997
Date of
Meeting: September 10, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801
Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Joe Larson, MWA
Dean Free, MWA
Brian Griesemer, MWA
Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site
Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed September 3, 1997 Construction Progress Meeting Notes. No issues

were raised.

(9]

John McDonough stated that the asphalt access road and pathway in Area 3 has
been replaced, and that Envirocon has completed seeding activities in Cap Repair
Areas 3 and 5. Jim Sheffler indicated that, if necessary, the FPD will authorize a
Change Order to Montgomery Watson after September 15, 1997 to provide

watering services to promote seed germination in Cap Repair Areas 3 and 5.

Mr. Sheffler indicated that some landscaping edges around Cap Repair Areas 3
and 5 require housekeeping. Walter Buettner indicated that Montgomery Watson

will resolve this issue.



3. Mr. Buettner indicated that he will officially inform the U.S. EPA and Envirocon
regarding the FPD’s decision to suspend remaining Cap Repair construction until
next year because of the current unavailability of suitable clay.

4. Mr. Pionessa indicated that by the end of this week Envirocon will document the
electrical load required for the LCS.

5. Walter Buettner indicated that a strict interpretation of the LCS drawings and
specifications would suggest that the top two feet of the LCS trench needs to be
backfilled with compacted clay that meets certain density and material
specifications. and that this strict interpretation was never intended for this site.
Mr. Buettner noted that the Blackwell Landfill has a thick existing clay cover
over most of the landfill that could extend up to 60 feet in some areas; however,
the LCS trenches are designed to extend a maximum of about four feet into this
existing cover. Therefore, over most of the landfill, the documented thickness of
existing clay below the base of the LCS trenches will be greater than the
minimum two feet thickness of low permeability material required by the U.S.
EPA Administrative Order by Consent.

Mr. Buettner indicated that the U.S. EPA has verbally agreed in principal to the
following:

« Where previous reports indicates at greater than six foot thickness of existing
clay cover along the LCS trench alignment, the trench would be backfilled
with previously excavated clay material. The backfilled clay would be placed
in lifts and each lift would be compacted: however, no physical testing would
be conducted.

»  Where previous reports indicates less than six foot thickness of existing clay
cover along the LCS trench alignment, the top two feet of the trench would be
backfilled with clay material with known geotechnical properties. The
backfilled clay would be placed in ‘ifts and each [ift would be compacted and
tested against the construction specifications.

Mr. Buettner indicated that a letter has been submitted to the U.S. EPA requesting
their formal approval of this construction clarification.

Mr. Buettner indicated that approximately 500 linear feet of LCS trench on the
north side of Mt. Hoy is deficient of the required six feet of suitable clay material.
Montgomery Watson will provide Envirocon with a highlighted drawing of these
identified areas.

6. The FPD provided Envirocon’s subcontractor, RTE. with permission to cross a

landscaped area of the landfill to deliver 30 foot sections ot HDPE pipe to the east
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side of Mt. Hoy. The FPD will repair any landscaping damage that occurs during
delivery.

7. Walter Buettner indicated that Montgomery Watson will perform subsurtace
sampling betwe:n manhole MH-1 and MH-2 after U.S. EPA approval of the
addenda to the previously Agency approved Field Sampling Plan (FSP) and
Quality Assurance Project Plan (QAPP). .

8. Jerry Pionessa mentioned that Envirocon’s electrical subcontractor is Gregory
Electric of Naperville, Illinois. and construction surveying of the LCS will be
provided by David Will & Associates of St. Charles, Illinois. The surveying

company is a professional [llinots land surveyor.

9. Jerry Pionessa mentioned that Envirocon will address the existing overhead
electrical lines in the building area upon receiving the leachate holding tank.

10. Jerry Pionessa indicated that he will soon provide Montgomery Watson with the
costs for installing the lift station at manhole MH-3.

Action Items:

1. Montgomery Watson will provide Envirocon with a highlighted drawing outlining
the LCS trench areas deficient of the six foot thickness of suitable clay material.

2. John McDonough will continue discussing the LCS schedule with Envirocon.

3. Montgomery Watson will shortly provide the FPD with a copy of the draft O&M
plan.

Meeting Notes Prepared By:

P % V="

rian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael E. Bellot, U.S. EPA-
Rick Lanham, [EPA
Joseph Benedict, Forest Preserve District
Kostas Dovantzis, Tetra Tech EM. Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
Tom Blair, Montgomery Watson
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| MEETING NOTES
@ MONTGOMERY WATSON

Date: October 7, 1997

Date of

Meeting:  October 1, 1997 Time: 9:00 a.m.
Location: Blackwell Landfiil Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

I. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed September 24, 1997 Construction Progress Meeting Notes. Jerry
Pionessa indicated that Montgomery Watson had provided him with the requested
compaction and survey results.

2. Mr. Buettner indicated that landfill refuse was encountered at the base of the LCS
trench between extraction wells EW08 and EWO07, and that Envirocon was
instructed not to excavate the refuse. Instead, Envirocon was instructed to place
clay back over the refuse, and to raise the LCS piping as necessary to maintain
design grades. Envirocon was also instructed to place two feet compacted clay
material meeting construction specifications over these portions of the LCS
trench.

3. John McDonough indicated that seed germination was not complete in some parts
of Cap Repair Areas 3 and 5. Jerry Pionessa .adicated rain was forecasted for



later that week, and that Envirocon would wait a week before addressing this
1ssue.

Mr. Pionessa stated that pressure testing had been completed on the LCS
conveyance pipe between extraction well EW07 and dripleg DLOI, and that the
test results met construction specifications. Mr. Pionessa also indicated that the
LCS trenches had been backfilled with compacted clay that met construction
specifications, and that final grading and seeding between EW07 and DLO1 would
be completed by the end of the week.

Walter Buettner provided attendees with a design package modifying lift station
LSO! and drip leg DLO1. These modifications are necessary due to the elevated
water conditions in the area which effectively prohibits deep excavations. In the
new design, LSO! and DLOI will be installed in separate excavations, and will be
partially raised above existing ground surface. The top two feet of the
excavations will be backfilled with compacted clay meeting design specifications,
and additional soil will be mounded around L.S01 and DLOI for frost protection.
Overall system performance will not be affected by these design modifications.

As well, Mr. Buettner indicated that the sand bedding and clay backfill in the LCS
trenches between MH-20 and LSO1, and DLO1 and LSO! should be replaced with
a dry sand-bentonite mixture. Mr. Buettner indicated that specific criteria for the
sand-bentonite mixture will be summarized in a letter to Envirocon.

John McDonough indicated that Montgomery Watson is considering adding
ballast to LSO1 to address buoyancy issues.

Walter Buettner indicated that formal U.S. EPA approval of the Addenda to the
previously Agency approved Field Sampling Plan (FSP) and Quality Assurance
Project Plan (QAPP) has not yet been received.

Mr. Pionessa indicated that the LCS air compressor, control panel and leachate
holding tank had been delivered to the siic.

Mr. Buettner indicated that additional information regarding lightning protection
of the LCS control building would soon be provided to Envirocon.

Mr. Hartwig requested that Envirocon place new gravel on the access roads where
they were crossed by LCS trenches.

Construction Progress Meeting October 7, 1997 Blackwell Landfill NPL Sile
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Action Items:

I Montgomery Watson will provide a letter to Envirocon regarding the backfill of
LCS trenches between manhole MH-20 and LSO1, and between DLOI and LSO!.

2. John McDonough will continue discussing the LCS schedule with Envirocon.

3. Montgomery Watson will provide the FPD with a copy of the draft O&M plan.

Meeting Notes Prez?ed By: %

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael E. Bellot, U.S. EPA
Rick Lanham, IEPA
Joseph Benedict, Forest Preserve District
Kostas Dovantzis, Tetra Tech EM, Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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MEETING NOTES
@ MONTGOMERY WATSON

Date: October 10, 1997

Date of

Meeting:  October 8, 1997 Time: 9:00 a.m.

Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD ~
Jerry Pionessa, Envirocon, Inc.
Peter Vagt, MWA

Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

l. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed October 1, 1997 Construction Progress Meeting Notes. No issues we, .
raised.

2. Mr. Buettner provided Envirocon with a letter regarding the backfill of LCS
trenches with a dry sand-bentonite mixture between manhole MH-20 and LSOI.
and between DLOI and LSOI.

3. Mr. Pionessa stated that required re-seeding in some parts of Cap Repair Areas 3
and 5 has been completed. Mr. Pionessa indicated that the LCS trenches on the
west side of the Site have been seeded.

4, Mr. Buettner distributed Testing Service Corporation’s Percent Compact, Daily

Summary. and Daily Inspection Reports to the attendees. Mr. Buettner indicated



10.

that the reports provide soil compaction testing results from backfilling the LCS
trenches on September 22 and 26, 1997.

Jerry Pionessa indicated that piping has been recently placed in LCS trenches
between EWO04 and EWO01 and EWO0! and EWO0IA. and will be placed in LCS
trenches between EW03 and EWO0!1 by the end of the week. Mr. Pionessa also
indicated that conveyance pipe pressure testing between EW01 and EW04, EWO!
and EWO1A, and EWO01 and EWO03 will be completed by the end of the week.

Mr. Pionessa stated that the wooded area between manhole MH-1 and MH-2, and
the designated area for the leachate holding tank has been cleared and grubbed.
Mr. Pionessa indicated that the leachate holding tank will be installed by the end
of this week. or the beginning of next week.

Mr. Pionessa indicated that EWO0L and EWOLA vaults in Cap Repair Area 4 will
be raised one foot above existing grade to prepare them for Cap Repair
construction next spring.

Walter Buettner indicated that formal U.S. EPA approval of the Addenda to the
previously Agency approved Field Sampling Plan (FSP) and Quality Assurance
Project Plan (QAPP) has not yet been recerved.

Mr. Pionessa stated that Commonwealth Edison indicated that they require the
FPD to installa four 4-inch diameter PVC conduit in a three foot trench in order to
install new electrical lines. John McDonough will contact Diane Bowden of
Commonwealth Edison to discuss the issue.

John McDonough indicated that Montgomery Watson has modified the LCS
trench design from LSO2 (formerly MH-3) to DLO2. The design modification
consists of changing the design grade from 2% to 1%, and is possible because this
area is outside the limits of landfill refuse.

Action Items:

1.

John McDonough will continue discussing the LCS schedule with Envirocon.

Montgomery Watson will provide the FPD with a copy of the draft O&M plan.

Construction Progress Meeting October 10, 1997 Blackwell Landtill NPL Site
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Meeting Notes Prepared By:
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Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael E. Bellot, U.S. EPA
Rick Lanham, IEPA
Joseph Benedict, Forest Preserve District
Kostas Dovantzis, Tetra Tech EM, Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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MEETING NOTES
@ MONTGOMERY WATSON

Date:

Date of
Meeting:

Location:

Attendees:

Subject:

October 21, 1997

October 15, 1997 Time: 9:00 am.
Blackwell Landfill Reference: 1252008.051801

Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD

Jerry Pionessa, Envirocon, Inc.

Peter Vagt, MWA

Walter Buettner, MWA

John McDonough, MWCI

Brian Griesemer, MWA

Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

Walter Buettner asked the Attendees whether they had any issues regarding the
distributed October 8, 1997 Construction Progress Meeting Notes. No issues
were raised.

Mr. Pionessa stated that conveyance pipe pressure testing between extraction
well EW0Ol and EW04, EWO0! and EWOLA, and EWO0l and EW03 was
completed. John McDonough indicated that the LCS trenches between the
above referenced extraction wells have been backfilled and compacted in
accordance with the construction specifications. Mr. Pionessa indicated that
grading between EWQland EWOIA will be completed by the end of the week.



3. Mr. McDonough indicated that dripleg DLOI and lift station LSOl will be
delivered by the end of the week. Mr. McDonough further indicated that the
LCS telephone telemetry system, and the data modules for the lift stations
would soon be installed.

4. Mr. Pionessa indicated that the concrete foundation for the compressor/control
would be poured by the end of the week. The building would be erected once
concrete had sufficiently cured. Mr. Pionessa also indicated that the leachate
holding tank would be completely installed by the end of the week.

5. Mr. McDonough indicated that LCS trenching was currently advancing through
Cap Repair Area 4, and that 1t was necessary to mound soil over the completed
LCS trench to provide frost protection. Because two feet of compacted clay
would be placed over Area 4 as part of next year's construction activities,
Mr. McDonough proposed either to place two feet of suitable clay material now
over the trench, with next year’s cap repair tied into this clay, or to temporarily
place general soil fill over the trench, with this soil being regraded next year.
Mr. Hartwig instructed Montgomery Watson to temporarily place previously
excavated material over the LCS trenches, and to remove any excess material
during next year’s construction season.

6.  Messrs. Pionessa and McDonough distributed sketches proposing the site layout
and location of the LCS compressor/control building, transformer, DLO2,
leachate holding tank, security fence, air lines, electrical lines and building
lightning protection system. The FPD requested that a two-inch diameter
HDPE pipe be extended through the foundation to the outside of the
compressor/control building foundation for removal of condensate, if needed in
the future.

7.  Walter Buettner indicated that Montgomery Watson received Agency comments
on the proposed investigation of the North Stormwater Pipe between manhole
MH-1 and MH-2. Mr. Buettner indicated that the Agencies have requested an
expanded investigation, but that this investigation would not affect LCS
trenching.

8.  Mr. Pionessa indicated that Gregory Electric will drive an underground four
inch diameter PVC conduit from Commonwealth Edison’s power pole to the
LCS transformer. Commonwealth Edison will install new electrical lines
through this PVC conduit to provide electrical power for the LCS
compressor/control butlding.

Construction Progress Meeting October 21, 1997 Blackwell Landfil] NPL Sue
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Action Items:
1. John McDonough will continue discussing the LCS schedule with Envirocon.

2. Montgomery Watson will provide the FPD with a copy of the draft O&M plan.

Meeting Notes Prepared By:

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael E. Bellot, U.S. EPA
Rick Lanham, IEPA
Joseph Benedict, Forest Preserve District
Kostas Dovantzis, Tetra Tech EM, Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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| MEETING NOTES
@ MONTGOMERY WATSON

Date: October 28, 1997

Date of

Meeting:  October 22, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jerry Pionessa, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1.  Walter Buettner asked the Attendees whether they had any issues regarding the
distributed October 15, 1997 Construction Progress Meeting Notes. No issues
were raised.

2. Jerry Pionessa stated that the LCS compressor/control building had been
erected, and the building lightning protection system and transformer pad have
been installed. Mr. Pionessa also stated that lift station LSO1 and dripleg DLOI
were delivered and will be installed by the end of the week, and that the
leachate holding tank was placed and partially backfilled with soil. Mr.
McDonough indicated that LCS trench excavation was complete, and that the
surveying of conveyance piping between extraction well EW04 and manhole
MH-3 had been finalized.

3. Mr. Pionessa indicated that by the end of the week, the interior of manhole
MH-3 will be grouted and sealed, and will be converted to lift station LS0O2.



4. Jerry Pionessa indicated that at the request of the FPD, a construction
modification will be made to the compressor/control building. Mr. Pionessa
indicated that the construction specifications currently require four layers of
5/8" dry wall for fire protection. However, Envirocon will instead install two
layers of 5/8” dry wall.

5. Mr. Pionessa indicated that at the request of the FPD, a construction
modification will be made to the LFG vent stack. The LFG vent stack will be
modified from a guy wire supported 25 foot high stack to a free standing 15 foot
high stack. Walter Buettner indicated that the U.S. EPA has not yet responded
to Montgomery Watson’s September 24, 1997 Addenda No.3 to the May 1997
Expedited Final Design of Leachate Collection System. Addendum No. 3
modified the stack height from 25 to 15 feet.

6.  Mr. McDonough indicated that the design drawings require impermeable soil
around the LCS piping between MH-3 and DLO2 since this area is outside the
[imits of landfill refuse. He indicated that an impermeable composite bentonite
material, Bentofix™, will be wrapped around the LCS piping.

7.  Walter Buettner stated that Montgomery Watson has submitted a draft O&M
Plan to the FPD.

8.  Mr. McDonough indicated that there is a short term, local shortage of powdered
bentonite for the dry sand-bentonite mixture which is to be placed in the LCS
trenches between MH-20 and LSO1, and between DLO1 and LSOl. However,
bentonite chips were readily available. Mr. Buettner indicated that bentonite
chips could not be substituted for powdered bentonite in the sand-bentonite
mixture. However, pure bentonite chips could be used as a replacement for the
sand-bentonite mixture. Mr. McDonough and Mr. Pionessa indicated that they
would use a sand-bentonite mixture to the extent that powdered bentonite was
available, and then use bentonite chips to complete construction.

9. Mr. Pionessa indicated that a four-inch diameter PVC electrical conduit had
been placed beneath the access road near the compressor/control building.
Gregory Electric has contacted Commonwealth Edison to install new electrical
lines through the PVC conduit to provide electrical power for the LCS
compressor/control building.

10. Mr. Buettner indicated that once construction of LSOl and DLO! were
complete, he would provide a cost change order to the FPD. This change order
was necessary due to the unexpected elevated water conditions in the area which
resulted in numerous construction delays and a re-design of the lift station and
dnpleg.

Construction Progress Meeting October 28,1997 Blackwell Landfill NPL Site
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Action Items:

1. John McDonough will continue discussing the LCS schedule with Envirocon.

Meeting Notes Prepared By:
\
/&in -—

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Michael E. Bellot, U.S. EPA
Rick Lanham, IEPA
Joseph Benedict, Forest Preserve District
Manoj Mishra, Tetra Tech EM, Inc.

Kurt Lindland, U.S. EPA Assistant Regional Counsel -
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MEETING NOTES
@ MONTGOMERY WATSON N a

Date: November 3, 1997

Date of

Meeting:  October 29, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jerry Pionessa, Envirocon, Inc.
Peter Vagt, MWA B
Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed October 22, 1997 Construction Progress Meeting Notes. No issues
were raised.

2. Jerry Pionessa indicated that lift station LSOl and dripleg DLO1 would be
installed by the end of next week. Mr. Pionessa also indicated that the interior
of manhole MH-3 has been grouted, and that the conversion of MH-3 to lift
station LSO2 would be completed by the end of the next week.

3. Mr. Pionessa indicated that Commonwealth Edison has told him that permanent
electrical power will be supplied to the LCS on November 6, 1997.
Mr. Pionessa also indicated that the LFG stack will be placed on tor of Mt. Hoy
next to extraction well EW04 by the end of next week.



John McDonough indicated that at the request of the FPD, asphalt paving will
be placed around the compressor/control building and electrical transformer.
Mr. McDonough further indicated that the impermeable composite bentonite
material, Bentofix™, will be wrapped around the LCS piping between MH-3
and DLOI by the end of the week.

Mr. Pionessa indicated that at the request of the Jerry Hartwig, ground cover
would not be placed on top of the four foot thick soil cover over the leachate
holding tank during the 1997 construction season. Instead, Mr. Hartwig
requested that this decision be deferred until next spring. with ground cover
being installed then if vegetation does not grow naturally, or if there is
excessive soil erosion.

Mr. Pionessa indicated that start-up of the LCS initial was tentatively scheduled
for the third week of November. Mr. Pionessa also indicated that arrangements
are being made to have the LCS equipment vendors onsite during start-up to
provide technical assistance. '

Walter Buettner indicated that the U.S. EPA has requested with a more
intensive subsurface investigation between MH-1 and MH-2 than originally
proposed by Montgomery Watson. Mr. Buettner indicated that any expanded
investigation would not affect current LCS construction.

Action Items:

John McDonough will continue discussing the LCS schedule with Envirocon.

Meeting Notes Prepared By:

B bl

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson
cc: Michael E. Bellot, U.S. EPA

BPG/bpg/

Rick Lanham, IEPA
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Manoj Mishra, Tetra Tech EM., Inc.
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MEETING NOTES

@ MONTGOMERY WATSON MOV 1 w991

R

Date:

Date of
Meeting:

Location:

Attendees:

Subject:

November 11, 1997

November 5, 1997 Time: 9:00 am.
Blackwell Landfill Reference: 1252008.051801

Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD

Jerry Pionessa, Envirocon, Inc.

Peter Vagt, MWA

Walter Buettner, MWA

John McDonough, MWCI

Brian Griesemer, MWA

Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

Walter Buettner asked the Attendees whether they had any issues regarding the
distributed October 29, 1997 Const.uction Progress Meeting Notes. No issues
were raised.

Jerry Pionessa indicated that lift station LSOl and dripleg DLOL had been
installed, and that the electrical tie-ins and trench backfill should be completed
by the end of the week. Mr. Pionessa further indicated that DLO2 and the
conveyance piping between manhole MH-3 and DLO2 would be pressure tested
by the end of the week.

Mr. Pionessa indicated that Commonwealth Edison expects to have permanent
electrical power supplied to the LCS control building by the end of the week.
Mr. Pionessa also indicated that the LFG vent stack is presently being
fabricated, and will be installed by the end of next week.



4.  John McDonough indicated that a ground covering needs to be installed around
LCS components at the top of Mt. Hoy to prevent topsoil damage this winter
during the public’s use of Mt. Hoy. Mr. Sheffler indicated that seeding grass
would not be effective this late in the season, and that reseeding would still be
required next season. Mr. Sheffler indicated that a temporary fence will be
placed around the LCS components to prevent the public’s access during this
winter.

5.  Mr. McDonough indicated that the impermeable composite bentonite material,
Bentofix™ , had been placed around the LCS piping between manhole MH-3
and DL02.

6. Mr. Buettner provided the FPD with an cost estimate for placing asphalt
pavement around the compressor/control building and the electrical transformer.
Mr. Hartwig approved the cost estimate and instructed Montgomery Watson to
proceed with paving.

7.  Walter Buettner stated that some construction debris had been excavated during
installation of drigleg DLOl on the south side of the landfill. Mr. Hartwig
requested that Montgomery Watson dispose of the construction debris at an
offsite landfill. Mr. Buettner indicated that Montgomery Watson would
containerize the construction debris in roll-off boxes, and undertake the
necessary waste sampling and characterization prior to disposal.

Action Items:
1. John McDonough will continue discussing the LCS schedule with Envirocon.
Meeting Notes Prepared By:
Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson
cc: Michael E. Bellot, U.S. EPA

Rick Lanham, IEPA

Joseph Benedict, Forest Preserve District

Manoj Mishra, Tetra Tech EM, Inc.

Kurt Lindland, U.S. EPA Assistant Regional Counsel
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MEETING NOTES
@ MONTGOMERY WATSON

L FEER Y
Date: November [8, 1997
Date of
Meeting: November 12, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Peter Vagt, MWA
Walter Buettner, MW A
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed November 5, 1997 Construction Progress Meeting Notes. No issues
were raised.

(8]

Jerry Pionessa indicated that the LFG vent stack and the vault for Lift station
LSO1 would be installed by the end of the week. Mr. Pionessa also indicated
that asphalt paving around the compressor/control building and transformer
could be completed by the end of the week.

3. John McDonough indicated that the Interlock control panel, and Ameritech
telephone and telemetry lines, would be installed in the compressor/control
building by the end of the week. Mr. McDonough also indicated that final site
restoration will be undertaken after installation of all LCS components.



4. Mr. Buetiner indicated that Montgomery Watson will make arrangements with
the U.S. EPA and IEPA for the Pre-Final Inspection. Mr. Buettner suggested
that a tentative date of December 3, 1997.

5. Walter Buettner indicated that a composite sample of excavated construction
debris from the drigleg DLO! excavation would be collected today for waste
characterization. Mr. Buettner also indicated that Montgomery Watson would
containerize the excavated construction debris in roll-off boxes in preparation
for offsite disposal.

Action Items:

1. John McDonough will continue discussing the LCS schedule with Envirocon.

Meeting Notes Prepared By:

Bl — M

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomerv Watson

cc: Michael E-Bellot=U. 8- £PA
Rick Lanham, IEPA
Joseph Benedict, Forest Preserve District
Manoj Mishra, Tetra Tech EM, Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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MEETING NOTES

@ MONTGOMERY WATSON DEC & -

Date: November 25, 1997

Date of

Meeting: November 19, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
disii.cwe Jd November 12, 1997 Construction Progress Meeting Notes. No
issues were raised.

o

Jerry Pionessa indicated that the LFG vent stack is operational and the vault for
lift station LSOl has been installed. Mr. Pionessa also indicated that asphalt
paving around the compressor/control building and transformer has been
completed.

3. John McDonough stated that Ameritech has installed the telephone and
telemetry lines in the compressor/control building. Mr. McDonough also
indicated that, by the end of the week, FPD telephone numbers would be
programmed into the compressor/control building telemetry system.



/,

Mr. Buettner indicated that Montgomery Watson has made arrangements with
the U.S. EPA to hold the Pre-Final Inspection on December 3, 1997.

Walter Buettner indicated that a composite sample of excavated construction
debris from the dripleg DLO! excavation has been collected for waste
characterization. Mr. Buettner also indicated that upon receiving the analytical
results, the excavated construction debris will be properly disposed of.

Mr. Buettner indicated that because of high moisture contents, the compacted
clay around drip leg DLO1 could not meet density requirements. Mr. Buettner
indicated that he had spoken with the U.S. EPA on this matter, and that
Montgomery Watson will accept the clay, as compacted.  However,
Montgomery Watson will also make arrangements with Testing Service
Corporation to conduct a permeability test on the compacted soil to confirm the
acceptability of the material. If the low density clay does not have acceptable
permeability, the clay cover around the drip leg would be repaired next year.

Action Items:

Meeting Notes Prepared By:

LR

None

Y7 .

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson
cc: Michael E. Bellot, U.S. EPA

Rick Lanham, [EPA

Joseph Benedict, Forest Preserve District

Manoj Mishra, Tetra Tech EM, Inc.

Kurt Lindland, U.S. EPA Assistant Regional Counsel
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| MEETING NOTES
@ MONTGOMERY WATSON

REC 4 v 107

Date: December 2, 1997
Date of
Meeting: November 26, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801
Attendees: Jerry Hartwig, Forest Preserve District (FPD)
Jim Sheffler, FPD
Jerry Pionessa, Envirocon, Inc.
Walter Buettner, MWA
John McDonough, MWCI
Bnan Griesemer, MWA
Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site
Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed November 19, 1997 Construction Progress Meeting Notes. No issues
were raised.

2. Jerry Pionessa indicated that the security fencing surrounding the LFG vent
stack has been erected, and that security fencing surrounding the
compressor/control building will be erected by the end of next week. Mr.
Pionessa also indicated that final grading on the top of Mt. Hoy and the
southern part of the landfill have been completed. and that final grading at
extraction well EW03 will be completed by the end of next week.

3. Mr. Pionessa indicated that by the end of next week a manual tleedoff valve

will be installed on the air pressure line, and leachate sample ports will be
installed on each wellhead.



John McDonough indicated that FPD telephone numbers have been
programmed into the compressor/control building telemetry system.

Mr. Buettner indicated that Montgomery Watson was re-evaluating the design
freeboard in the leachate holding tank. Necessary modifications, if any, would
be determined following additional integrity testing of the leachate pumping
system.

Walter Buettner indicated that analysis of the composite sample of excavated
construction debris from the dripleg DLO! excavation has indicated that the
material is not characteristically hazardous. Mr. Buettner also indicated that
Montgomery Watson is making arrangements to properly dispose of the
excavated construction debris.

Action Items:

Mr. McDonough will make arrangements to insulate each aboveground surface
leachate extraction line for each extraction well vault.

Meeting Notes Pregared By: %
g

Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson
cc: Michael E. Bellot, U.S. EPA .

Rick Lanham, IEPA

Joseph Benedict, Forest Preserve District
Manoj Mishra, Tetra Tech EM, Inc.
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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MEETING NOTES
@ MONTGOMERY WATSON

FEN « ~ 100
Date: December 22, 1997
Date of
Meeting:  December 3, 1997 Time: 9:00 a.m.
Location: Blackwell Landfill Reference: 1252008.051801

Attendees: Joe Benedict, Forest Preserve District (FPD)
Jerry Hartwig, FPD
Jim Sheffler, FPD
Michael Bellot, U.S. EPA
Larry Schmitt, U.S. EPA
Kostas Dovantis, Tetra Tech
Kevin Schnoes, Tetra Tech
Jerry Pionessa, Envirocon, Inc.
Pete Vagt, MWA
Walter Buettner, MWA
Dean Free, MWA
John McDonough, MWCI
Brian Griesemer, MWA

Subject:  Construction Progress Meeting
Blackwell Landfill NPL Site

Notes:

1. Walter Buettner asked the Attendees whether they had any issues regarding the
distributed November 26, 1997 Construction Progress Meeting Notes. No
1ssues were raised.

to

Jerry Pionessa indicated that grading and placement of gravel around lift station
LSOl, and final grading surrounding extraction well EW03 will be completed
by the end of next week. Mr. Pionessa also indicated that security fencing



surrounding the compressor/control building will be erected, and final survey of
all as-builts will be completed by the end of next week.

3. Mr. Pioness.. indicated that a manual bleedoff valve on the air pressure line, and
leachate sample ports on each wellhead have been installed. Mr. Pionessa also
indicated that final grading on the top of Mt. Hoy and the southern part of the
landfill has been completed.

4. Mr. Buettner indicated that Montgomery Watson has completed an evaluation
of the design freeboard in the leachate holding tank, and has determined that no
modifications will be necessary.

5. John McDonough indicated that the excavated construction debris from the
dripleg DLO1 excavation will be disposed of by the end of the week.

6. Mr. McDonough indicated that Montgomery Watson is in the process of
evaluating insulation options for the extraction well vaults.

Note: This is the final Construction Progress Meeting for 1997.

Action Items:

None
Meeting Notes Prepared By:
Brian Griesemer Walter G. Buettner
Montgomery Watson Montgomery Watson

cc: Rick Lanham, IEPA
Kurt Lindland, U.S. EPA Assistant Regional Counsel
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